

June 2012

June 2012							July 2012						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
3	4	5	6	7	8	9	1	2	3	4	5	6	7
10	11	12	13	14	15	16	8	9	10	11	12	13	14
17	18	19	20	21	22	23	15	16	17	18	19	20	21
24	25	26	27	28	29	30	22	23	24	25	26	27	28
							29	30	31				

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
May 27 - Jun 2	May 27	28	29	30	31	Jun 1	2
Jun 3 - 9	3	4	5	6	7	8	9
Jun 10 - 16	10	11	12	13	14	15	16
		IT div. rollup					
Jun 17 - 23	17	18	19	20	21	22	23
		Computer Center rollup					
		9:00am 9:30am Meeting-Dan o (Smith Hall) 4:30pm 5:00pm Meeting-Marty (Smi	9:00am 9:30am rollup (5th ave disability services) - David A Olekshuk	1:00pm 4:00pm Migrate 4th fl meshel hall		3:30pm 4:00pm Meeting- Tom M (Stambaugh)	
Jun 24 - 30	24	25	26	27	28	29	30
		Smith, Melnick, Disability, Alumni, PT rollup					
			Disabilty rollup	Q2 -Melnick/Alumni	8:00am 10:00am Q2-Parking 1:00pm 4:00pm Parking/Janitorial rollup		

July 2012

July 2012							August 2012						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
1	2	3	4	5	6	7				1	2	3	4
8	9	10	11	12	13	14	5	6	7	8	9	10	11
15	16	17	18	19	20	21	12	13	14	15	16	17	18
22	23	24	25	26	27	28	19	20	21	22	23	24	25
29	30	31					26	27	28	29	30	31	

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	Jul 1	2	3	4	5	6	7
Jul 1 - 7		Beeghly rollup					10:00am 10:30am Domain rollup (Financial Aid) - David A Olekshuk
	8	9	10	11	12	13	14
Jul 8 - 14		Jones, student Affairs rollup					Student Affairs rollup {
	15	16	17	18	19	20	21
Jul 15 - 21	PT software needed	Meshel Hall-Assessment					
	22	23	24	25	26	27	28
Jul 22 - 28		Meshel Hall-prep Tod Hall - assessment/prep					
	29	30	31	Aug 1	2	3	4
Jul 29 - Aug 4		Ticketing assessment Tod Hall - Rollup					

August 2012

August 2012							September 2012						
Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa
5	6	7	1	2	3	4	2	3	4	5	6	7	1
12	13	14	8	9	10	11	9	10	11	12	13	14	8
19	20	21	15	16	17	18	16	17	18	19	20	21	15
26	27	28	22	23	24	25	23	24	25	26	27	28	22
			29	30	31		30						29

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Jul 29 - Aug 4	Jul 29	30	31	Aug 1	2	3	4
				Ticketing assessment Tod Hall - Rollup			
Aug 5 - 11	5	6	7	8	9	10	11
		Ticketing rollup					
Aug 12 - 18	12	13	14	15	16	17	18
		Misc Meshel Hall-rollup					
Aug 19 - 25	19	20	21	22	23	24	25
	Misc		Project over				
Aug 26 - Sep 1	26	27	28	29	30	31	Sep 1